



D.1.1: Risk and Quality Procedures Manual

February/2020



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 870378.

Author(s)/Organisation(s)	Valantis Tsiakos (ICCS)
Contributor(s)	
Work Package	WP1
Delivery Date (DoA)	28-02-2020
Actual Delivery Date	
Abstract:	This deliverable defines the risk and quality management procedures for the DIONE project. It is presented as a manual comprising a Risk Management Plan (RMP) and a Quality Management Plan (QMP). The first part comprises the Risk Management Plan, which introduces the methodology applied to manage and evaluate technical and management risks and specifies how risks are identified, classified and mitigated. The second part contains the Quality Management Plan, which describes the quality control strategy and identifies the quality objectives and a list of appropriate processes ensuring high quality results for project documents.

Document Revision History			
Date	Version	Author/Contributor/ Reviewer	Summary of main changes
dd/mm/yyyy			

Dissemination Level		
PU	Public	
PP	Restricted to other programme participants (including the EC Services)	
RE	Restricted to a group specified by the consortium (including the EC Services)	
CO	Confidential, only for members of the consortium (including the EC)	X

DIONE Consortium			
Participant Number	Participant organisation name	Short name	Country
1	INSTITUTE OF COMMUNICATION AND COMPUTER SYSTEMS	ICCS	EL
2	DIABALKANIKO KENTRO PERIBALLONTOS	i-BEC	EL
3	SINERGISE LABORATORIJ ZA GEOGRAFSKE INFORMACIJSKE SISTEME DOO	SINERGISE	SI
4	CORE INNOVATION AND TECHNOLOGY OE	CI	EL
5	NATIONAL PAYING AGENCY	NMA	LT
6	INOSENS DOO NOVI SAD	INO	RS
7	GILAB doo Beograd-Palilula	GILAB	RS
8	Cyprus Agricultural Payments Organisation (CAPO)	CAPO	EL

LEGAL NOTICE

The information and views set out in this application form are those of the author(s) and do not necessarily reflect the official opinion of the European Union. Neither the European Union institutions and bodies nor any person acting on their behalf may be held responsible for the use which may be made of the information contained therein.

Funding Scheme: Innovation Action (IA) • Theme: DT-SPACE-01-EO-2018-2020
Start date of project: 01 January, 2020 • Duration: 30 months

© DIONE Consortium, 2020
Reproduction is authorised provided the source is acknowledged.